



US Army Corps
of Engineers

Project Schedules

TASK ORDER REQUIREMENTS

8. The contractor shall perform the work under individual task orders. Each task order will identify the specific work to be performed. All work will conform to applicable provisions in Section J, Unified Facility Guide Specifications and applicable regulatory requirements. Generally, task orders will be fixed price, but may at the Government's discretion be time and material.

9. The Government will issue a request for proposal to the contractor. The contractor shall review the request for proposal and submit its proposal to the Government, which shall include, as applicable, the following, in accordance with CLINs, Section B:

- a. Project schedules with critical paths identified to include projected dates for items d. through i. Below:
- b. Manpower required.
- c. Material costs.
- d. Travel.
- e. Meetings.
- f. Equipment quantities and deliveries.
- g. Document deliveries.
- h. Testing.
- i. Training.
- j. Detailed overall one-line block diagram of system.
- k. Detailed and summarized cost breakdown.



Project Schedules


- Required per base contract, will be specified in each TO
- Viewed as tools, we will use them and share them with the customer
- Are evolving and should be updated at least monthly
- Will be meshed and turned in with monthly status reports
- Should be resource-loaded and show a critical path



US Army Corps
of Engineers

Project Schedules

- Resource allocation should match the milestone payment schedule in Attachment T
- Should clearly show activity start and finish dates, durations, predecessors, successors, etc.
- Formats:
 - MS Project
 - Primavera (Standard Data Exchange Format - SDEF)
- Use of the Resident Management System (RMS)
 - Requires SDEF format
- Unified Facility Guide Specification 01320A



Project Schedules

Review list of minimum activities

Questions?